
AUG-UST 1991 
PROPOSED OU2 WOMAN CREEK BASIN TlrlflRAp SCHEDULE 

Duration Start 

8 5  03JUN9 1 
0 
5 03ocT91 
1 0  03 -9 1 
3 1oocT91 

4 0  150CI'91 

20 (29) lODEC91 
0 

5 15JAN 92 
2 0  22JAN92 
1 0  19FEB92 
0 

10 06MAR92 
(47) (14JAN92) 
5 20MAR92 
10  27MAR92 

Finish 

01OcT91 
2ocT91 
9OCT91 
16OCT91 
14OCT91 
WDEC91 

13JAN92 
14JAN92 
(1 4JAN92) 
21JAN92 
18FEB 
04MAR92 
05MAR92 

19MAR92 
19MAR92 
26MAR92 
09APR92 

Activity Activity 
No. 
A1 
A3** 
A4 EPAjCDH Review IM/IRAp/EA 
4B 
A5 
A6 

DOE Prepare Draft UIIIRAP/EA (includes 20 HQ Review/Apgroval) 
SUBMIT D R M  I W A P E A  TO EPA/CDH 

CDH Review & Comment on EA 
Modify, Print & Distribute Document 
Public Comment Period on IM/IRAP/EA (includes Federal Registcr 

Notice and two week Public Comment on the Wetlands 
Action) 

A7 DOE Prepares Responsiveness Summary 
AS** 
A8B 
A9 EPNCDH Review Responsiveness Summary 
A10 Resolve Comments & Finalize R.S. & IM/IRAP/EA 
A1 1 
A12** 

A12B 
A14 
A15 
A16 

SUBMIT RESPONSIVENESS SUMMARY TO EPA/CDH 
(Submit R.S. to DOE HQ for review of R.S./FONSI) 

Modify. Print, & Distribute R.S. & IM/lRAP/EA 
SUBMIT FINAL R.S. & IM/IFZAF'/EA DECISION 

DOCUMENT TO EPNCDH 
EPAJCDH Approve R.S. & IM/IRAP/EA 
DOE HQ Approves IM/lRAP/EA & FONSI 
M d i ,  Wit, & Distribute R.S. & IM/RAP/EA 
Release R.S. & IM/TW/EA to Public & 2 Week availability 

7 1  20MAR92 29JUN92 B10-Bl3 Title D: Design, Materials Procuremenk Mobilization 
4 5  30JUN92 07SEP92 B 14 Start Collection System and Treatment System Construction 

0 08SEP92 B16** CONSTRUCTION COMPLETEmATMENT SYSTEM 
Complete 

STARTUP 

** and BOLDER TEXT Denotes Proposed 
Agreement Milestones to be. added to Statement of Work Table 6. 


